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NAS MOFFETT FIELD
NAVY CLEAN STATUS REPORT NO. 13 ""

JUNE 1991

1. Pro_messDuring the ReportingPeriod

The following activitieswere accomplishedduringthe reportingperiod:

- Final design for Site 12and 14 sourcecontrolscontinued.

- Revision to the Site 9 ActionMemorandumbegan.

- Revisions to theBuilding29 Area FieldInvestigationTechnical Memorandum
began.

- Revisions to the Tank and Sump Reportbegan.

: - The Site9 FieldWork Plan was completed.

- Site finishingfor suspectagriculturalwells continued.

- Transferof data betweenthe MEW groupand the Navy began

- The second month of the first quarter sampling of Phase II wells in Sites 3-7
was completed in June. No other samplingactivity was conducted in June.
The Phase II field activities for June 1991 are shown on Table 1, and the ..
overall status of the Phase II activitiesis shownon Table2.

- A suspected abandoned well location, 14C, was excavated in June; no
evidence of a well was found. Surface restoration was completed. The
status of the known and suspected abandoned well closures is shown on
Table 3.

2. . Re__ansSubmi_ed andMeetings

- Site 9 Field Work Plan - June 24, 1991

- The montldyregulatory agencymeetingwas held on June 21, 1991

3. Problems Encounteredand Resolutions

- None

4. Re_tmnsandActivities for the June/JulySubmittal

- Monthly agency meetings will be held on June 23 and July 23, 1991 at the
DHS office and NAS MoffettField, respectively.



- Finaldesignsandfield workplansforthe Sites 12and 14 sourcecontrolswill
continueandbe submittedon July12, 1991.

- FinalBuilding29 AreaTechnicalMemorandumwill be completed.

= FinalTankandSumpReportwillbe completed.
..'.+_

- Final Site9 ActionMemorandumwillbesubmittedon July5, 1991.

+ - Plannedfieldactivitiesfor July andAugustI991 areshownon Table 5. The
activitiesinclude theinstallationof gasmonitoringwells at Sites 1 and 2, the

.... samplingof these wells, and the sampling of groundwaterfrom monitoring
:. " wells located at Sites 3, 4, 5, 6, and 7. "

• - The Work Plan for thePhase II aquifertesting is being developed and will be
distributedfor review and commentin July.

_:i - The Air SWAT test plan should be completed in early July and a finalized
.; .i report reissued in late July.

/

"+:_ 5. PlannedFieldActivitiesforJuneandJuly

: Field workfor Site 9 will beginon July 8, 1991.

• QuarterlysamplingoflS8 and IS9,Tankand Sump, Site 12 and 14, and Site
9 wells will begin.

6. Key PersonnelChanges

.... - None

, 7. ChemicalLaboratory_DataStaresRepor_+

: - None

• 8. Percentage of ProjectComplefiori

- PhaseI tankremovaltasks- 100%complete

- Phase I tanklocationwells - 100%complete :"

- Phase II tankremoval tasks - 100%complete

- Phase II tanklocationwells - 100%complete

- Final Phases 1 and/I Tankand SumpReport- approximately95% complete

- Sites 12and 14 Source ControlEvaluations- 100%complete

- Site 14SouthField InvestigationTechnicalMemorandum 100%complete



- Sites 12 and 14SourceControlDesigns- approximately100%complete

- Site 12 and 14 SourceControlFieldWork Plan - 75% complete "

- Site 12 and 14 SourceControlSpecifications- 95% complete

: - Final Sites 8 and 9 sourceControlEvaluation- 100%complete

- AbandonmentOfKnownWells- approximately100%complete

•: - Investigationof suspectwells - approximately95% complete

- IS8 and IS9Field Work Plans - 100%complete "

- IS8 and IS9 Report- 100%complete

- Building29 FieldWork Plan - 100%complete

- FinalBuildingArea Report - 95%complete ...

- Site 9 Source ControlDesigns - 20%

- Phases II Tank and Sump Soils Profiling- 90%

', - Soil TreatabilityTest Plans-.70%

- North Area FieldInvestigations- 100%

.°

°°



TABLEI. PHASEIT FIELDACTIVITIESFORJUNE 1991
NAS MOFFETTFIELD

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING :

m _ _ X

4/6/7 - - - x
S - - X ::

NOTE:X DENOTESACTIVITY
- DENOTESNO ACTIVITY :" i i '

,.



TABLE2. STATUSOF PHASEIIACTIVITIESAS OF JUNE30,1991
NASMOFFETTFIELDRI/FS

CONEPENETROMETER HYDROPUNCH SOILBORINGS WELLINSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

1&2 0 0 0 0 0 0 17 0
3 8 8 6 6 3 3 4 4

4/6/7 14 14 9 9 4 4 11 11 .
5 39 39 39 39 24 24 18 18
8 19 19 17 17 4 4 4 4
9 35 35 39 39 11 11 33 33

TOTAL 115 115 110 110 46 46 87 70

NOTE:ELEVENFREEPRODUCTWELLSARE INCLUDEDINTOTALS(NINEINAREA5 AND TWO IN AREA9).

NOTE:"PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAY DIFFERFROMTHE NUMBER
OF ITEMSORIGINALLYPLANNED.



TABLE 3. STATUS OF KNOWN AND SUSPECTED ABANDONED WELL CLOSURE
_' AS OF JUNE 30, 1991, NAVAL AIR STATION MOFFETr FIELD

KNOWN ABANDONED

Wel! Statu.___s

12N01 Well not located and may not exist. No further activityplanned.

14M Well not located and may not exist. Surface restoration is complete.

14M01 Well closed in December 1990. Surface restoration is complete.

14M02 Well dosed in December 1990. Surface restoration is complete.

23A01 Well location determined to be off Navy property. No further activity
planned.

,_ SUSPECT ABANDONED WELLS7_

SW-1 No well found at suspected location. Surface restoration is complete.

SW-2 No well found at suspected location. Surface restoration is complete.

SW-5 No well found at suspected location. Surface restoration is complete.

SW-7 No well found at suspected location. Surface restoration is complete."

• SW-10 No well found at suspected location. Surface restoration is complete..

_: SW-ll No well found at suspected location. Surface restoration is complete,.

13D No well found at suspected location. Surface restoration is _mplete.
• .

14A No well found at suspected location. Surface restoration is complete.

14C No well found at suspected location. Surface restoration is complete.



TABLE4. JUNE1991NASMOFFETTFIELDMEETINGS

Date Location Attendees Topic/Comments.

06/21/91 CDMOffice Bradley,Manchon,Cox (IT); MonthlyStatus/Progress
SanFrancisco,CA Adkisson,Swarthout, Meeting

(PRC);Shabahari(DHS);
Mitani(EPA);_LeClaire,
(JMM);Bruhns(RWQCB);Ko,
Chao,(WESTDIV);McDade(CDM);
Chuck,Tu, Anschutz(Moffett);
Pritz(EnergySystems).

06/21/9! PRCOffice,
San FranCisco,CA Chao,Ko (WESTDIV);Bradley, MonthlyNavy-Contractor

Cox,Manchon(iT);Swarthout, TechnicalMeeting
Adkisson,(PRC);LeCIaire,
Nommensen,Howar,Peterson,
(JMM);Pritz,Sturdlvant,
(EnergySystems).



TABLE5. PROJECTEDFIELDACTIVITIESFORJULYAND AUGUST1991
NASMOFFETTFIELDRI/FS

SOILBORINGS WELL INSTALLATION WELLDEVELOPMENT WELL SAMPLING
SITE JULY AUGUST JULY AUGUST JULY AUGUST JULY AUGUST

1 & 2 0 0 0 ll 0 0 0 ll
3 0 0 0 0 0 0 4 0

4/6/7 0 0 0 O 0 0 11 0
5 0 0 0 0 0 0 9 0
8 0 0 0 0 0 0 O. 0
9 0 0 0 0 0 0 0 0

TOTAL 0 : 0 0 17 0 0 24 17

NOTE: Activityat SitesI and 2 reflectthe installationandsamplingof
landfillwellsfortheAir SWAT.


